COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 03/03/2017

ESTIMATE SUMMARY 12:09:40

CONTID: C19192 ESTIMATE NO: 0010 PROG SPEC YR: 2005

PCN: 19192-BID COFRS REPORTING CATEGORY: 1 FACS REF NO:

CONTRACT DESCRIPTION: TIME CHARGED: 299.0 DAYS TIME ALLOW:  7/31/2018 ?* FIXED COMPLETION DAT

1-25/ARAPAHOE RD INTERCHANGE PERCENT TIME: 36.73 ORIG TIME ALLOW: 7/31/2018 ?* FIXED COMPLETION DAT

PROJECT NO: STU0252-429
1-25/ARAPAHOE RD INTERCHANGE
NAME OF ROAD:

PROJECT COUNTIES: ARAPAHOE

CONTRACTOR:
KRAEMER NORTH AMERICA, LLC PAY PERIOD ENDING 03/03/2017 DATE TIME STARTED 05/09/2016
P.O. BOX 220 DATE LET 04/11/2016 DATE WORK BEGAN  05/09/2016
DATE AWARDED 04/22/2016 DATE TIME STOPPED
DATE CONTRACT EXECUTED  04/29/2016 DATE ACCEPTED

PLAIN WI 53577 (608)546-2311 DATE NOTICE TO PROCEED  05/09/2016

CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ PARTICIPATING $  31,571,928.14 3,722,268.03
AWARD PROJECT AMT:  $ NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE: 58.11% TOTAL EARNINGS 31,571,928.14 3,722,268.03
FUNDS AVAILABLE: $ STOCKPILED MATERIALS 683,023.53 32,500.22
GROSS EARNINGS 32,254,951.67 3,754,768.25
TOTAL CLAIMS: $ 0.00 RETAINAGE -771,880.37 -64,232.80
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 31,483,071.30 3,690,535.45
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 31,483,071.30 3,690,535.45
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $  3,690,535.45

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:
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PCN: 19192-BID ESTIMATE RUN 03/03/2017
PROJECT: STU0252-429 ESTIMATE NO: 0010 12:09:40
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0005 201-00000 *Clearing and Grubbing 1.000 1.000
LS 0.000 0.00
69,595.96000 1.000 69,595.96
0010 202-00000 *Removal of Structures and Obstructions 1.000 0.500
LS 0.000 0.00
21,414.18000 0.500 10,707.09
0015 202-00010 *Removal of Tree 219.000 154.000
EACH 0.000 0.00
267.68000 154.000 41,222.72
0020 202-00019 *Removal of Inlet 46.000 19.000
EACH 4.000 4,032.64
1,008.16000 23.000 23,187.68
0025 202-00021 *Removal of Manhole 27.000 2.000
EACH 2.000 2,016.32
1,008.16000 4.000 4,032.64
0030 202-00026 *Removal of Slope and Ditch Paving 1,474.000 1,125.300
SY 297.700 3,188.37
10.71000 1,423.000 15,240.33
0035 202-00027 *Removal of Riprap 228.000 110.000
SY 0.000 0.00
21.41000 110.000 2,355.10
0040 202-00030 *Removal of Water Service 2.000 0.000
EACH 0.000 0.00
3,282.24000 0.000 0.00
0045 202-00031 *Removal of Fire Hydrant 6.000 4.000
EACH 0.000 0.00
3,766.50000 4.000 15,066.00
0050 202-00035 *Removal of Pipe 6,167.000 897.000
LF 172.000 4,079.84
23.72000 1,069.000 25,356.68
0055 202-00037 *Removal of End Section 5.000 1.000
EACH 0.000 0.00

415.13000 1.000 415.13
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PCN: 19192-BID ESTIMATE RUN 03/03/2017
PROJECT: STU0252-429 ESTIMATE NO: 0010 12:09:40
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0060 202-00080 *Removal of Guard Post 13.000 13.000
EACH 0.000 0.00
107.07000 13.000 1,391.91
0065 202-00150 *Removal of Wall 3,964.000 2,436.100
EACH 637.500 21,993.75
34.50000 3,073.600 106,039.20
0070  202-00195 *Removal of Median Cover 4,803.000 4,775.400
SY 0.000 0.00
9.64000 4,775.400 46,034.86
0075 202-00200 *Removal of Sidewalk 7,624.000 4,747.700
SY 0.000 0.00
9.64000 4,747.700 45,767.83
0080 202-00201 *Removal of Curb 215.000 189.600
LF 0.000 0.00
12.85000 189.600 2,436.36
0085 202-00202 *Removal of Gutter 214.000 160.000
LF 0.000 0.00
12.85000 160.000 2,056.00
0090 202-00203 *Removal of Curb and Gutter 28,822.000 23,009.200
LF 178.900 1,724.60
9.64000 23,188.100 223,533.28
0095 202-00205 *Removal of Wheel Stop 24.000 24.000
EACH 0.000 0.00
26.77000 24.000 642.48
0100 202-00210 *Removal of Concrete Pavement 10,622.300 10,622.300
SY 0.000 0.00
16.06000 10,622.300 170,594.14
0105 202-00220 *Removal of Asphalt Mat 131,914.000 75,263.790
SY 6,163.660 49,494.19
8.03000 81,427.450 653,862.42
0110 202-00240 *Removal of Asphalt Mat (Planing) 23,060.000 3,828.000
SY 0.000 0.00
3.60000 3,828.000 13,780.80
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PCN: 19192-BID ESTIMATE RUN 03/03/2017
PROJECT: STU0252-429 ESTIMATE NO: 0010 12:09:40
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0115 202-00250 *Removal of Pavement Marking 34,264.720 34,043.720
SF 221.000 415.48
1.88000 34,264.720 64,417.67
0120 202-00300 *Removal of Building(s) 1.000 1.000
LS 0.000 0.00
20,613.17000 1.000 20,613.17
0125 202-00495 Removal of Portions of Present Structure 0.500 0.500
LS 0.000 0.00
115,336.28000 0.500 57,668.14
0130 202-00700 *Removal of Light Standard 11.000 11.000
EACH 0.000 0.00
249.11000 11.000 2,740.21
0135 202-00705 *Removal of Light Standard Foundation 24.000 22.000
EACH 0.000 0.00
612.23000 22.000 13,469.06
0140 202-00715 *Removal of Closed Circuit Television Pole 1.000 1.000
EACH 0.000 0.00
311.24000 1.000 311.24
0145 202-00720 *Removal of Closed Circuit Camera 1.000 1.000
EACH 0.000 0.00
177.17000 1.000 177.17
0150 202-00750 *Removal of Luminaire 33.000 30.000
EACH 0.000 0.00
147.83000 30.000 4,434.90
0155 202-00805 Removal of Overhead Sign Structure 4.000 4.000
EACH 0.000 0.00
3,070.84000 4.000 12,283.36
0160 202-00810 *Removal of Ground Sign 146.000 52.000
EACH 0.000 0.00
97.15000 52.000 5,051.80
0165 202-00821 *Removal of Sign Panel 147.000 55.000
EACH 0.000 0.00

91.75000 55.000 5,046.25
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PCN: 19192-BID ESTIMATE RUN 03/03/2017
PROJECT: STU0252-429 ESTIMATE NO: 0010 12:09:40
CURRENT PREV QTY/ AMOUNT
REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0170 202-00825 *Removal of Flashing Beacon 7.000 2.000
EACH 0.000 0.00
132.90000 2.000 265.80
0175 202-00827 *Removal of Pull Box 8.000 8.000
EACH 0.000 0.00
181.06000 8.000 1,448.48
0180 202-00828 *Removal of Traffic Signal Equipment 1.000 1.000
LS 0.000 0.00
29,624.11000 1.000 29,624.11
0185 202-00858 *Removal of Pedestal Pole 8.000 5.000
EACH 0.000 0.00
192.26000 5.000 961.30
0190 202-00895 Removal of Impact Attenuator 2.000 2.000
EACH 0.000 0.00
1,704.13000 2.000 3,408.26
0195 202-01000 *Removal of Fence 3,906.600 3,856.600
LF 50.000 269.00
5.38000 3,906.600 21,017.51
0200 202-01130 *Removal of Guardrail Type 3 270.000 232.900
LF 0.000 0.00
4.63000 232.900 1,078.33
0205 202-01170 *Removal of Guardrail Type 7 10,709.000 8,518.000
LF 1,639.400 24,574.61
14.99000 10,157.400 152,259.43
0210 202-01300 *Removal of End Anchorage 6.000 3.000
EACH 0.000 0.00
209.85000 3.000 629.55
0215 202-04000 *Plug Structure 1.000 1.000
EACH 0.000 0.00
948.86000 1.000 948.86
0220 202-04002 *Clean Culvert 40.000 28.000
EACH 0.000 0.00
2,609.35000 28.000 73,061.80
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PCN: 19192-BID ESTIMATE RUN 03/03/2017
PROJECT: STU0252-429 ESTIMATE NO: 0010 12:09:40
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0225 202-04005 *Clean Valve Box 49.000 0.000
EACH 0.000 0.00
326.17000 0.000 0.00
0230 202-04100 Abandon Well 3.000 3.000
EACH 0.000 0.00
2,650.00000 3.000 7,950.00
0235 203-00010 *Unclassified Excavation (Complete In Place) 48,060.000 31,500.000
CcY 0.000 0.00
21.41000 31,500.000 674,415.00
0240 203-00065 *Embankment Material (Complete In Place) (R20) 16,572.000 14,706.000
CcY 0.000 0.00
21.41000 14,706.000 314,855.46
0245 203-01510 *Backhoe 250.000 100.000
HOUR 0.000 0.00
133.84000 100.000 13,384.00
0250 203-01597 *Potholing 2,185.250 1,664.500
HOUR 159.250 31,324.48
196.70000 1,823.750 358,731.63
0255 203-02330 Laborer 250.000 66.500
HOUR 0.000 0.00
47.70000 66.500 3,172.05
0260 206-00200 Structure Backfill (Class 2) 161.000 0.000
CcY 0.000 0.00
16.06000 0.000 0.00
0265 206-00510 *Filter Material (Class A) 52.000 0.000
CcY 0.000 0.00
88.96000 0.000 0.00
0270 206-00530 *Filter Material (Class C) 141.000 0.000
CcY 0.000 0.00
77.09000 0.000 0.00
0275 206-01787 Shoring (Area 7) 1.000 1.000
LS 0.000 0.00
152,640.00000 1.000 152,640.00
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PCN: 19192-BID ESTIMATE RUN 03/03/2017
PROJECT: STU0252-429 ESTIMATE NO: 0010 12:09:40
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0280 207-00205 *Topsoil 4,506.000 400.000
CcY 0.000 0.00
11.78000 400.000 4,712.00
0285 207-00210 *Stockpile Topsoil 5,120.000 2,706.000
CcY 0.000 0.00
7.49000 2,706.000 20,267.94
0290 207-00405 *Topsoil (Special) 447.000 0.000
CcY 0.000 0.00
120.20000 0.000 0.00
0295  208-00002 *Erosion Log Type 1 (12 Inch) 32,603.000 4,416.000
LF 0.000 0.00
5.41000 4,416.000 23,890.56
0300 208-00020 *Silt Fence 1,709.000 500.000
LF 0.000 0.00
1.09000 500.000 545.00
0305 208-00035 *Aggregate Bag 6,556.000 5,686.000
LF 870.000 3,801.90
4.37000 6,556.000 28,649.72
0310 208-00041 *Rock Check Dam 9.000 0.000
EACH 0.000 0.00
491.76000 0.000 0.00
0315 208-00045 Concrete Washout Structure 11.000 11.000
EACH 0.000 0.00
1,943.66000 11.000 21,380.26
0320 208-00051 *Storm Drain Inlet Protection (Type 1) 7,084.000 285.000
LF 0.000 0.00
4.37000 285.000 1,245.45
0325 208-00052 *Storm Drain Inlet Protection (Type Il) 462.000 0.000
LF 0.000 0.00
18.58000 0.000 0.00
0330 208-00070 *Vehicle Tracking Pad 19.000 17.000
EACH 2.000 3,640.40
1,820.20000 19.000 34,583.80
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PROJECT: STU0252-429 ESTIMATE NO: 0010 12:09:40
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0335 208-00103 Removal and Disposal of Sediment (Labor) 250.000 82.500
HOUR 28.000 1,443.12
51.54000 110.500 5,695.17
0340 208-00105 Removal and Disposal of Sediment (Equipment) 250.000 14.500
HOUR 0.000 0.00
93.23000 14.500 1,351.84
0345 208-00106 *Sweeping (Sediment Removal) 361.000 313.250
HOUR 47.750 7,276.15
152.38000 361.000 55,009.18
0350 208-00206 Erosion Control Supervisor 584.000 189.000
DAY 20.000 6,851.40
342.57000 209.000 71,597.13
0355 210-00050 *Reset Fire Hydrant 1.000 0.000
EACH 0.000 0.00
2,690.35000 0.000 0.00
0360 210-00476 *Reset Microwave Vehicle Radar Detector (MVRD) 4.000 4.000
EACH 0.000 0.00
1,140.74000 4.000 4,562.96
0365 210-00810 *Reset Ground Sign 10.000 0.000
EACH 0.000 0.00
485.75000 0.000 0.00
0370 210-00815 *Reset Sign Panel 3.000 0.000
EACH 0.000 0.00
539.72000 0.000 0.00
0375 210-00827 *Reset Pull Box 6.000 2.000
EACH 0.000 0.00
879.96000 2.000 1,759.92
0380 210-00840 *Reset Traffic Signal Pole 5.000 0.000
EACH 0.000 0.00
4,297.39000 0.000 0.00
0385 210-00848 *Reset Traffic Signal Controller and Cabinet 7.000 3.000
EACH 1.000 1,432.20
1,432.20000 4.000 5,728.80
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PROJECT: STU0252-429 ESTIMATE NO: 0010 12:09:40
CURRENT PREV QTY/ AMOUNT
REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0390 210-00866 *Reset Fire Preemption Unit and Timer 8.000 0.000
EACH 0.000 0.00
676.56000 0.000 0.00
0395 210-00890 *Reset Intersection Detection System (Camera) 2.000 0.000
EACH 0.000 0.00
2,957.03000 0.000 0.00
0400 210-01720 *Reset Air Vent 1.000 0.000
EACH 0.000 0.00
3,766.50000 0.000 0.00
0405 210-04010 *Adjust Manhole 31.000 3.000
EACH 3.000 1,956.99
652.33000 6.000 3,913.98
0410 210-04015 *Modify Manhole 3.000 0.000
EACH 0.000 0.00
1,541.89000 0.000 0.00
0415 210-04020 *Modify Inlet 7.000 1.000
EACH 3.000 8,895.51
2,965.17000 4.000 11,860.68
0420  210-04050 *Adjust Valve Box 54.000 7.000
EACH 0.000 0.00
373.61000 7.000 2,615.27
0425 210-04060 *Adjust Water Meter 5.000 2.000
EACH 0.000 0.00
755.45000 2.000 1,510.90
0430 212-00006 *Seeding (Native) 7.000 0.000
ACRE 0.000 0.00
901.55000 0.000 0.00
0435 212-00028 *Seeding (Wetlands) 1.000 0.000
ACRE 0.000 0.00
1,584.54000 0.000 0.00
0440 212-00032 *Soil Conditioning 9.000 0.050
ACRE 0.000 0.00
180.31

3,606.18000 0.050
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CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0445  212-00050 *Sod 68,056.000 7,945.000
SF 0.000 0.00
0.82000 7,945.000 6,514.90
0450  213-00003 *Mulching (Weed Free) 6.000 0.000
ACRE 0.000 0.00
666.60000 0.000 0.00
0455  213-00005 *Mulching (Decorative) 707.000 0.000
CF 0.000 0.00
4.64000 0.000 0.00
0460 213-00008 *Mulching (Wood Chip) 5,242.000 0.000
CF 0.000 0.00
4.48000 0.000 0.00
0465 213-00061 *Mulch Tackifier 6,470.000 1,870.000
LB 4,600.000 11,316.00
2.46000 6,470.000 15,916.20
0470  213-00067 *Rock Mulch (Weed Free) 35,887.000 1,900.000
SF 0.000 0.00
2.79000 1,900.000 5,301.00
0475  213-00462 *Metal Landscape Border (3/16 X 5-1/2 Inch) 880.000 40.000
LF 0.000 0.00
3.99000 40.000 159.60
0480 214-00000 *Landscape Maintenance 1.000 0.000
LS 0.000 0.00
40,432.99000 0.000 0.00
0485  214-00215 *Deciduous Tree (1.5 Inch Caliper) 20.000 0.000
EACH 0.000 0.00
327.84000 0.000 0.00
0490 214-00225 *Deciduous Tree (2.5 Inch Caliper) 29.000 0.000
EACH 0.000 0.00
431.65000 0.000 0.00
0495  214-00330 *Deciduous Shrub (3 Gallon Container) 147.000 0.000
EACH 0.000 0.00
28.41000 0.000 0.00
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CAT NO0200 ROADWAY
0500 214-00350 *Deciduous Shrub (5 Gallon Container) 384.000 0.000
EACH 0.000 0.00
33.88000 0.000 0.00
0505 214-00508 *Evergreen Tree (8 Foot) (Ball and Burlap) 6.000 0.000
EACH 0.000 0.00
464.44000 0.000 0.00
0510 214-00650 *Evergreen Shrub (5 Gallon Container) 308.000 0.000
EACH 0.000 0.00
34.97000 0.000 0.00
0515 214-00850 *Ground Cover Vines (5 Gallon Container) 26.000 0.000
EACH 0.000 0.00
29.51000 0.000 0.00
0520 214-00910 *Perennials (1 Gallon Container) 2,437.000 0.000
EACH 0.000 0.00
17.48000 0.000 0.00
0525 216-00041 *Soil Retention Blanket (Straw/Coconut) 26,914.000 0.000
SY 0.000 0.00
2.18000 0.000 0.00
0530 216-00302 *Turf Reinforcement Mat (Class 2) 1,154.000 0.000
SY 0.000 0.00
8.19000 0.000 0.00
0535 217-00010 *Pre-Emergent Herbicide 29,040.000 0.000
SY 0.000 0.00
0.46000 0.000 0.00
0540 217-00020 *Herbicide Treatment 28.000 0.000
HOUR 0.000 0.00
311.44000 0.000 0.00
0545  240-00000 *Wildlife Biologist 35.000 0.000
HOUR 0.000 0.00
116.53000 0.000 0.00
0550 240-00010 *Removal of Nests 4.000 0.000
HOUR 0.000 0.00
84.57000 0.000 0.00
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CAT NO0200 ROADWAY
0555  250-00050 *Monitoring Technician 400.000 0.000
HOUR 0.000 0.00
65.44000 0.000 0.00
0560 250-00110 *Health and Safety Officer 100.000 0.000
HOUR 0.000 0.00
92.51000 0.000 0.00
0565 250-00120 *Material Sampling and Delivery 15.000 0.000
EACH 0.000 0.00
57.67000 0.000 0.00
0570  250-00200 *Material Handling (Stockpile) 1,800.000 0.000
CY 0.000 0.00
7.49000 0.000 0.00
0575 250-00210 *Solid Waste Disposal 1,800.000 0.000
CY 0.000 0.00
32.12000 0.000 0.00
0580  304-06000 *Aggregate Base Course (Class 6) 23,704.000 7,283.300
TON 2,631.510 112,681.26
42.82000 9,914.810 424,552.16
0585  304-09000 *Aggregate Base Course (Special) 957.250 883.250
CcY 74.000 3,961.96
53.54000 957.250 51,251.17
0590 403-00720 *Hot Mix Asphalt (Patching) (Asphalt) 803.610 789.490
TON 14.120 2,544.42
180.20000 803.610 144,810.52
0595 403-09221 *Stone Matrix Asphalt (Fibers)(Asphalt) 17,333.000 369.150
TON 0.000 0.00
116.60000 369.150 43,042.89
0600 403-33841 *Hot Mix Asphalt (Grading S) (100) (PG 64-22) 49,960.000 15,044.750
TON 2,942.080 249,488.38
84.80000 17,986.830 1,525,283.18
0605 403-33871 *Hot Mix Asphalt (Grading S) (100) (PG 76-28) 8,203.000 5,951.940
TON 0.000 0.00
97.52000 5,951.940 580,433.19
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CAT NO0200 ROADWAY
0610 411-10255 *Emulsified Asphalt (Slow-Setting) 18,050.000 4,896.000
GAL 197.000 626.46
3.18000 5,093.000 16,195.74
0615 412-00600 *Concrete Pavement (6 Inch) 655.000 16.390
SY 0.000 0.00
50.65000 16.390 830.15
0620 420-00134 *Geotextile (Separator) (Class 3) 936.000 0.000
SY 0.000 0.00
8.30000 0.000 0.00
0625 503-00018 *Drilled Caisson (18 Inch) 48.000 4.000
LF 4.000 966.56
241.64000 8.000 1,933.12
0630 503-00036 *Drilled Caisson (36 Inch) 94.000 53.000
LF 19.000 3,879.99
204.21000 72.000 14,703.12
0635 503-00037 *Drilled Caisson (36 Inch)(Special) 96.000 0.000
LF 0.000 0.00
317.22000 0.000 0.00
0640 503-00042 *Drilled Caisson (42 Inch) 19.000 0.000
LF 0.000 0.00
656.84000 0.000 0.00
0645 503-00048 *Drilled Caisson (48 Inch) 106.000 0.000
LF 21.000 8,313.90
395.90000 21.000 8,313.90
0650 503-00054 *Drilled Caisson (54 Inch) 305.000 42.000
LF 21.000 12,009.27
571.87000 63.000 36,027.81
0655 503-00060 *Drilled Caisson (60 Inch) 24.000 0.000
LF 0.000 0.00
599.92000 0.000 0.00
0660 504-04440 Facing (Special) 9,682.000 3,925.000
SF 5,757.000 242,369.70
42.10000 9,682.000 407,612.20
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CAT NO0200 ROADWAY
0660 MATERIAL ALLOWANCE MSE Panel Face Wall 2,409.350
SF -2,409.350 -40,718.02
16.90000 0.000 0.00
0660 MATERIAL ALLOWANCE MSE Panel Face Wall 6,334.350
SF -6,334.350 -107,050.52
16.90000 0.000 0.00
0660 MATERIAL ALLOWANCE MSE Panel Face Wall 0.000
SF 0.000 0.00
25.25000 0.000 0.00
0665 506-00212 *Riprap (12 Inch) 209.000 0.000
CY 0.000 0.00
148.26000 0.000 0.00
0670 507-00000 Concrete Slope and Ditch Paving 653.000 14.900
CcY 0.000 0.00
556.50000 14.900 8,291.85
0675 509-00001 *Structural Steel (Galvanized) 2,120.000 0.000
LB 0.000 0.00
3.24000 0.000 0.00
0680 601-03000 *Concrete Class D 9.000 3.000
CcY 0.000 0.00
741.29000 3.000 2,223.87
0685 603-01185 *18 Inch Reinforced Concrete Pipe (Complete In Place) 4,116.000 1,654.000
LF 682.000 58,235.98
85.39000 2,336.000 199,471.04
0690 603-01215 *21 Inch Reinforced Concrete Pipe (Complete In Place) 15.000 0.000
LF 0.000 0.00
367.68000 0.000 0.00
0695 603-01245 *24 Inch Reinforced Concrete Pipe (Complete In Place) 1,489.000 291.000
LF 110.000 11,350.90
103.19000 401.000 41,379.19
0700  603-01305 *30 Inch Reinforced Concrete Pipe (Complete In Place) 462.000 462.000
LF 0.000 0.00
136.40000 462.000 63,016.80
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0705 603-01365 *36 Inch Reinforced Concrete Pipe (Complete In Place) 1,100.000 904.000
LF 16.000 2,751.84
171.99000 920.000 158,230.80
0710 603-02245 *30x19 Inch Reinforced Concrete Pipe Elliptical 76.000 20.000
(Complete In
LF 56.000 9,365.44
167.24000 76.000 12,710.24
0715 603-50012 *12 Inch Plastic Pipe 165.000 165.000
LF 0.000 0.00
59.31000 165.000 9,786.15
0720 603-50015 *15 Inch Plastic Pipe 73.000 20.000
LF 0.000 0.00
65.23000 20.000 1,304.60
0725 604-00305 *Inlet Type C (5 Foot) 8.000 2.000
EACH 1.000 3,558.21
3,558.21000 3.000 10,674.63
0730 604-00310 *Inlet Type C (10 Foot) 2.000 0.000
EACH 0.000 0.00
5,100.09000 0.000 0.00
0735 604-00315 *Inlet Type C (15 Foot) 1.000 0.000
EACH 0.000 0.00
7,412.93000 0.000 0.00
0740  604-00510 *Inlet Type D (10 Foot) 1.000 1.000
EACH 0.000 0.00
7,709.44000 1.000 7,709.44
0745 604-13005 *Inlet Type 13 (5 Foot) 3.000 1.000
EACH 0.000 0.00
3,558.21000 1.000 3,558.21
0750  604-13010 *Inlet Type 13 (10 Foot) 1.000 0.000
EACH 0.000 0.00
4,862.89000 0.000 0.00
0755 604-19015 *Inlet Special (15 Foot) 1.000 0.000
EACH 0.000 0.00
5,337.31000 0.000 0.00



CONTID: C19192 COLORADO DEPARTMENT OF TRANSPORTATION Page 16
PCN: 19192-BID ESTIMATE RUN 03/03/2017
PROJECT: STU0252-429 ESTIMATE NO: 0010 12:09:40
CURRENT PREV QTY/ AMOUNT
REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0760 604-19105 *Inlet Type R L 5 (5 Foot) 1.000 0.000
EACH 0.000 0.00
5,100.09000 0.000 0.00
0765 604-19110 *Inlet Type R L 5 (10 Foot) 1.000 0.000
EACH 0.000 0.00
5,811.74000 0.000 0.00
0770  604-19205 *Inlet Type R L 10 (5 Foot) 6.000 2.000
EACH 1.000 8,065.26
8,065.26000 3.000 24,195.78
0775 604-19210 *Inlet Type R L 10 (10 Foot) 8.000 3.000
EACH 1.000 8,836.21
8,836.21000 4.000 35,344.84
0780 604-19305 *Inlet Type R L 15 (5 Foot) 1.000 0.000
EACH 0.000 0.00
10,674.62000 0.000 0.00
0785 604-19310 *Inlet Type R L 15 (10 Foot) 4.000 0.000
EACH 0.000 0.00
12,216.51000 0.000 0.00
0790 604-25005 *Vane Grate Inlet (5 Foot) 5.000 2.000
EACH 0.000 0.00
5,100.09000 2.000 10,200.18
0795 604-25006 *Vane Grate Inlet Special (5 Foot) 2.000 2.000
EACH 0.000 0.00
7,709.45000 2.000 15,418.90
0800 604-25010 *Vane Grate Inlet (10 Foot) 3.000 3.000
EACH 0.000 0.00
6,404.77000 3.000 19,214.31
0805 604-25020 *Vane Grate Inlet (20 Foot) 1.000 1.000
EACH 0.000 0.00
10,674.62000 1.000 10,674.62
0810 604-26005 *Vane Grate Inlet (Double) (5 Foot) 1.000 0.000
EACH 0.000 0.00
0.00

6,760.60000 0.000
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0815 604-26010 *Vane Grate Inlet (Double) (10 Foot) 5.000 4.000
EACH 1.000 7,946.66
7,946.66000 5.000 39,733.30
0820 604-26015 *Vane Grate Inlet (Double) (15 Foot) 1.000 0.000
EACH 0.000 0.00
10,674.62000 0.000 0.00
0825  604-30005 *Manhole Slab Base (5 Foot) 10.000 3.000
EACH 5.000 16,308.45
3,261.69000 8.000 26,093.52
0830 604-30010 *Manhole Slab Base (10 Foot) 24.000 10.000
EACH 1.000 4,151.25
4,151.25000 11.000 45,663.75
0835 604-30015 *Manhole Slab Base (15 Foot) 12.000 7.000
EACH 0.000 0.00
6,938.51000 7.000 48,569.57
0840 604-39050 *Manhole (Traffic Management System) 1.000 1.000
EACH 0.000 0.00
5,451.03000 1.000 5,451.03
0845  605-00040 *4 Inch Perforated Pipe Underdrain 497.000 0.000
LF 0.000 0.00
23.72000 0.000 0.00
0850 605-82000 *Geocomposite Edge Drain 646.000 415.000
LF 0.000 0.00
35.58000 415.000 14,765.70
0855  606-00301 *Guardrail Type 3 (6-3 Post Spacing) 75.000 37.500
LF 0.000 0.00
48.75000 37.500 1,828.13
0860  606-00710 *Guardrail Type 7 (Style CA) 4,280.000 599.200
LF 0.000 0.00
90.59000 599.200 54,281.53
0865 606-00715 *Guardrail Type 7 (Style CA)(Concrete Glare Scr een) 1,644.000 0.000
LF 0.000 0.00
90.74000 0.000 0.00
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0870  606-00730 *Guardrail Type 7 (Style CD) 1,544.000 0.000
LF 656.000 49,114.72
74.87000 656.000 49,114.72
0875 606-00740 Guardrail Type 7 (Style CE) (Special) 694.000 0.000
LF 0.000 0.00
215.18000 0.000 0.00
0880 606-00745 *Guardrail Type 7 (Style CE)(Concrete Glare Scr een) 1,690.000 0.000
LF 0.000 0.00
115.82000 0.000 0.00
0885 606-01370 *Transition Type 3G 6.000 1.000
EACH 0.000 0.00
3,376.84000 1.000 3,376.84
0890 606-01390 *End Anchorage Type 3K 2.000 1.000
EACH 0.000 0.00
1,495.46000 1.000 1,495.46
0895 606-02003 *End Anchorage (Nonflared) 2.000 1.000
EACH 0.000 0.00
2,867.44000 1.000 2,867.44
0900 606-02005 *End Anchorage (Flared) 2.000 0.000
EACH 0.000 0.00
1,974.73000 0.000 0.00
0905 607-11455 *Fence Wood 298.000 0.000
LF 0.000 0.00
50.90000 0.000 0.00
0910 607-11525 *Fence (Plastic) 2,840.500 2,840.500
LF 0.000 0.00
4.79000 2,840.500 13,606.00
0915 607-11581 *Fence (Temporary) (Special) 1,640.000 1,280.000
LF 121.000 2,082.41
17.21000 1,401.000 24,111.21
0920 607-52900 *Line Post (Chain Link) 134.000 14.000
EACH 0.000 0.00
76.84000 14.000 1,075.76
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0925 607-52905 *End Post (Chain Link) 6.000 1.000
EACH 0.000 0.00
199.35000 1.000 199.35
0930 607-52910 *Corner and Line Brace Post (Chain Link) 7.000 1.000
EACH 0.000 0.00
250.20000 1.000 250.20
0935 607-53172 *Fence Chain Link (72 Inch) 1,341.000 136.000
LF 0.000 0.00
9.31000 136.000 1,266.16
0940 608-00006 *Concrete Sidewalk (6 Inch) 8,651.000 1,238.210
SY 0.000 0.00
50.65000 1,238.210 62,715.34
0945 608-00010 *Concrete Curb Ramp 856.000 98.740
SY 0.000 0.00
146.57000 98.740 14,472.32
0950  609-20000 *Curb Type 2 (Section B) (Special) 357.000 25.000
LF 0.000 0.00
30.55000 25.000 763.75
0955 609-20010 *Curb Type 2 (Section B) 215.000 0.000
LF 0.000 0.00
16.48000 0.000 0.00
0960 609-21010 *Curb and Gutter Type 2 (Section I-B) 10,973.000 523.000
LF 0.000 0.00
17.55000 523.000 9,178.65
0965 609-21020 *Curb and Gutter Type 2 (Section II-B) 15,858.000 3,071.000
LF 724.000 13,502.60
18.65000 3,795.000 70,776.75
0970 609-24004 *Gutter Type 2 (4 Foot) 124.000 0.000
LF 0.000 0.00
40.71000 0.000 0.00
0975  609-24008 *Gutter Type 2 (8 Foot) 406.000 32.600
LF 0.000 0.00
75.65000 32.600 2,466.19
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0980 610-00020 *Median Cover Material (Patterned Concrete) 38,184.000 0.000
SF 0.000 0.00
7.73000 0.000 0.00
0985  612-00001 *Delineator (Type I) 20.000 0.000
EACH 0.000 0.00
21.59000 0.000 0.00
0990  612-00002 *Delineator (Type II) 20.000 0.000
EACH 0.000 0.00
26.99000 0.000 0.00
0995 612-00260 *Location Marker (Fiber Optic)(Dome) 15.000 0.000
EACH 0.000 0.00
223.99000 0.000 0.00
1000 612-00270 *Location Marker (Utility)(Flat Slat) 12.000 0.000
EACH 0.000 0.00
101.33000 0.000 0.00
1005 613-00100 *1 Inch Electrical Conduit 952.000 842.000
LF 110.000 1,689.60
15.36000 952.000 14,622.72
1010  613-00206 *2 Inch Electrical Conduit (Bored) 22,785.000 10,523.000
LF 0.000 0.00
11.47000 10,523.000 120,698.81
1015 613-00306 *3 Inch Electrical Conduit (Bored) 9,495.000 1,690.000
LF 0.000 0.00
14.39000 1,690.000 24,319.10
1020  613-01200 *2 Inch Electrical Conduit (Plastic) 10,815.000 7,000.000
LF 818.000 6,462.20
7.90000 7,818.000 61,762.20
1025 613-01300 *3 Inch Electrical Conduit (Plastic) 4,500.000 1,832.000
LF 486.000 3,761.64
7.74000 2,318.000 17,941.32
1030 613-01400 *4 Inch Electrical Conduit (Plastic) 40.000 0.000
LF 0.000 0.00
20.59000 0.000 0.00
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1035 613-07000  *Pull Box (Special) 13.000 0.000
EACH 0.000 0.00
445.31000 0.000 0.00
1040 613-07004  *Type Four Pull Box 4,000 2.000
EACH 0.000 0.00
1,066.61000 2.000 2,133.22
1045 613-07005  *Type Five Pull Box 25.000 8.000
EACH 1.000 1,562.59
1,562.59000 9.000 14,063.31
1045 MATERIAL ALLOWANCE Conc, CL B 3.000
EACH -1.000 -1,065.00
1,065.00000 2.000 2,130.00
1050 613-07034  *Pull Box (24'x36"x18") 3.000 3.000
EACH 0.000 0.00
1,071.95000 3.000 3,215.85
1055 613-10000  *Wiring 1.000 0.350
Ls 0.150 38,645.26
257,635.04000 0.500 128,817.52
1055 MATERIAL ALLOWANCE Copper Wire 0.800
Ls -0.150 -1,636.62
10,910.80000 0.650 7,092.02
1055 MATERIAL ALLOWANCE Copper Wire 0.850
Ls -0.150 -15,833.47
105,556.45000 0.700 73,889.52
1060 613-13011  *Luminaire (LED) (11,000 Lumens) 8.000 5.000
EACH 0.000 0.00
623.97000 5.000 3,119.85
1065 613-13014  *Luminaire (LED) (14,000 Lumens) 25.000 3.000
EACH 2.000 1,202.74
646.37000 5.000 3,231.85
1070 613-13016  *Luminaire (LED) (16,000 Lumens) 19.000 0.000
EACH 0.000 0.00
0.00

1,333.27000 0.000
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1075 613-16000 *Luminaire (Special) 16.000 6.000
EACH 0.000 0.00
3,788.61000 6.000 22,731.66
1080 613-32350 *Light Standard Steel (35 Foot) 4.000 0.000
EACH 0.000 0.00
2,666.54000 0.000 0.00
1080 MATERIAL ALLOWANCE Light Standard 1.000
EACH 0.000 0.00
1,545.00000 1.000 1,545.00
1085 613-34350 *Light Standard Metal (35 Foot) 8.000 5.000
EACH 0.000 0.00
2,314.55000 5.000 11,572.75
1085 MATERIAL ALLOWANCE Light Standard 0.000
EACH 0.000 0.00
1,328.70000 0.000 0.00
1085 MATERIAL ALLOWANCE Light Standard 0.000
EACH 3.000 3,986.10
1,328.70000 3.000 3,986.10
1090  613-34400 *Light Standard Metal (40 Foot) 24.000 2.000
EACH 2.000 5,375.72
2,687.86000 4.000 10,751.44
1090 MATERIAL ALLOWANCE Light Standard 6.000
EACH -6.000 -7,972.20
1,328.70000 0.000 0.00
1090 MATERIAL ALLOWANCE Light Standard 22.000
EACH -2.000 -3,259.17
1,629.58330 20.000 32,591.67
1095 613-40000 *Concrete Foundation Pad 6.000 6.000
EACH 0.000 0.00
1,074.08000 6.000 6,444.48
1100 613-40010 *Light Standard Foundation 36.000 12.000
EACH 2.000 2,060.92
1,030.46000 14.000 14,426.44
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1100 MATERIAL ALLOWANCE Anchor Bolts 19.000
EACH -2.000 -1,050.00
525.00000 17.000 8,925.00
1105 613-40012 *Light Standard Foundation Special 9.000 0.000
EACH 0.000 0.00
2,592.94000 0.000 0.00
1105 MATERIAL ALLOWANCE Anchor Bolts 3.000
EACH 0.000 0.00
670.00000 3.000 2,010.00
1110 613-50100 *Lighting Control Center 6.000 6.000
EACH 0.000 0.00
12,922.33000 6.000 77,533.98
1115 613-50105 *Lighting Control Center (Pedestal Only) 6.000 6.000
EACH 0.000 0.00
13,105.74000 6.000 78,634.44
1120  613-50210 *Temporary Lighting 1.000 0.950
LS 0.000 0.00
120,191.12000 0.950 114,181.56
1125 614-00011 *Sign Panel (Class I) 918.000 29.650
SF 0.000 0.00
19.97000 29.650 592.11
1130  614-00012 *Sign Panel (Class Il) 983.000 0.000
SF 0.000 0.00
21.05000 0.000 0.00
1135 614-00013 *Sign Panel (Class IIl) 2,458.000 0.000
SF 0.000 0.00
37.78000 0.000 0.00
1140  614-00615 *Steel Sign Post (W 6x15) 114.000 0.000
LF 0.000 0.00
56.13000 0.000 0.00
1145 614-01022 *Steel Sign Post (W 10x22) 42.000 0.000
LF 0.000 0.00
66.93000 0.000 0.00
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1150 614-01588 *Steel Sign Support (2-1/2 Inch Round Sch 80)(S lipbase) 144.000 5.000
EACH 0.000 0.00
453.36000 5.000 2,266.80
1155 614-03002 *Concrete Footing (Type 2) 6.000 0.000
EACH 0.000 0.00
1,942.97000 0.000 0.00
1160 614-03005 *Concrete Footing (Type 5) 2.000 0.000
EACH 0.000 0.00
2,536.66000 0.000 0.00
1165 614-30110 Butterfly Structure 1.000 0.000
EACH 0.000 0.00
26,926.60000 0.000 0.00
1170  614-32400 Monotube Overhead Sign Cantilever (24 Inch Diam eter) 1.000 0.000
EACH 0.000 0.00
41,877.93000 0.000 0.00
1175 614-41800 Monotube Overhead Sign Bridge (18 Inch Diameter ) 1.000 0.000
EACH 0.000 0.00
60,431.43000 0.000 0.00
1180 614-42000 Monotube Overhead Sign Bridge (20 Inch Diameter ) 1.000 0.000
EACH 0.000 0.00
68,850.12000 0.000 0.00
1185 614-42400 Monotube Overhead Sign Bridge (24 Inch Diameter ) 2.000 0.000
EACH 0.000 0.00
91,493.82000 0.000 0.00
1190 614-70150 *Pedestrian Signal Face (16) (Countdown) 20.000 0.000
EACH 0.000 0.00
732.93000 0.000 0.00
1195 614-70225 *Traffic Signal Face (12-12) 8.000 0.000
EACH 1.000 594.11
594.11000 1.000 594.11
1200 614-70336 *Traffic Signal Face (12-12-12) 88.000 0.000
EACH 1.000 849.35
849.35000 1.000 849.35
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1200 MATERIAL ALLOWANCE Traffic Equipment 55.000
EACH -1.000 -423.58
423.58000 54.000 22,873.32
1205 614-70560 *Traffic Signal Face (12-12-12-12-12) 2.000 0.000
EACH 0.000 0.00
1,321.64000 0.000 0.00
1205 MATERIAL ALLOWANCE Traffic Equipment 2.000
EACH 0.000 0.00
589.00000 2.000 1,178.00
1210 614-72832 *Communications Cabinet (Type 2) 1.000 1.000
EACH 0.000 0.00
9,911.82000 1.000 9,911.82
1215 614-72863 *Pedestrian Push Button Post Assembly 26.000 0.000
EACH 0.000 0.00
382.33000 0.000 0.00
1220 614-72875 *Loop Detector Wire 14,800.000 0.000
LF 600.000 1,278.00
2.13000 600.000 1,278.00
1225 614-72882 *Traffic Signal Vehicle Detector (Micro Type) 24.000 0.000
EACH 0.000 0.00
1,333.27000 0.000 0.00
1230 614-80000 *Flashing Beacon 8.000 0.000
EACH 0.000 0.00
1,148.00000 0.000 0.00
1230 MATERIAL ALLOWANCE No Test Required 0.000
EACH 0.000 0.00
510.00000 0.000 0.00
1235 614-81000 *Traffic Signal-Light Pole Steel 1.000 0.000
EACH 0.000 0.00
32,663.85000 0.000 0.00
1235 MATERIAL ALLOWANCE Signal Pole 1.000
EACH 0.000 0.00

23,050.00000 1.000 23,050.00
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1240 614-81130 *Traffic Signal-Light Pole Steel (1-30 Foot Mas t Arm) 1.000 0.500
EACH 0.000 0.00
15,232.57000 0.500 7,616.29
1240 MATERIAL ALLOWANCE Signal Pole 0.500
EACH 0.000 0.00
10,550.00000 0.500 5,275.00
1245 614-81145 *Traffic Signal-Light Pole Steel (1-45 Foot Mas t Arm) 2.000 0.500
EACH 0.000 0.00
16,856.54000 0.500 8,428.27
1245 MATERIAL ALLOWANCE Signal Pole 1.500
EACH 0.000 0.00
11,655.00000 1.500 17,482.50
1250 614-81150 *Traffic Signal-Light Pole Steel (1-50 Foot Mas t Arm) 1.000 0.000
EACH 0.000 0.00
17,845.34000 0.000 0.00
1250 MATERIAL ALLOWANCE Signal Pole 1.000
EACH 0.000 0.00
12,275.00000 1.000 12,275.00
1255 614-81160 *Traffic Signal Light Pole Steel (1-60 Foot Mas t Arm) 1.000 0.000
EACH 0.000 0.00
26,240.01000 0.000 0.00
1255 MATERIAL ALLOWANCE Signal Pole 1.000
EACH 0.000 0.00
18,550.00000 1.000 18,550.00
1260 614-81165 *Traffic Signal-Light Pole Steel (1-65 Foot Mas t Arm) 3.000 0.000
EACH 0.000 0.00
26,524.91000 0.000 0.00
1260 MATERIAL ALLOWANCE Signal Pole 3.000
EACH 0.000 0.00
18,700.00000 3.000 56,100.00
1265 614-81170 *Traffic Signal-Light Pole Steel (1-70 Foot Mas t Arm) 3.000 0.000
EACH 0.000 0.00
28,417.77000 0.000 0.00
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1265 MATERIAL ALLOWANCE Signal Pole 3.000
EACH 0.000 0.00
20,010.00000 3.000 60,030.00
1270 614-81175 *Traffic Signal-Light Pole Steel (1-75 Foot Mas t Arm) 2.000 0.000
EACH 0.000 0.00
28,689.76000 0.000 0.00
1270 MATERIAL ALLOWANCE Signal Pole 2.000
EACH 0.000 0.00
20,150.50000 2.000 40,301.00
1275 614-84000 *Traffic Signal Pedestal Pole Steel 8.000 0.000
EACH 1.000 2,645.79
2,645.79000 1.000 2,645.79
1280 614-85130 Impact Attenuator (Quadguard I1) 2.000 0.000
EACH 0.000 0.00
23,924.98000 0.000 0.00
1285 614-87010 *Fiber Optic Cable (Single Mode) (12 Fiber) 5,291.000 4,500.000
LF 0.000 0.00
4.54000 4,500.000 20,430.00
1290 614-87020 *Optical Transceiver 8.000 8.000
EACH 0.000 0.00
4,310.18000 8.000 34,481.44
1295 614-87320 *Closed Circuit Television 4.000 1.000
EACH 0.000 0.00
6,834.21000 1.000 6,834.21
1300 614-87330 *Remove and Relocate CCTV and Wiring 1.000 1.000
LS 0.000 0.00
720.49000 1.000 720.49
1305 614-87350 *Test Fiber Optic Cable 1.000 1.000
LS 0.000 0.00
7,897.31000 1.000 7,897.31
1310 614-87364 *Closed Circuit Television Pole with Lowering D evice 1.000 1.000
(50 Fee
EACH 0.000 0.00
22,811.81000 1.000 22,811.81



CONTID: C19192 COLORADO DEPARTMENT OF TRANSPORTATION Page 28
PCN: 19192-BID ESTIMATE RUN 03/03/2017
PROJECT: STU0252-429 ESTIMATE NO: 0010 12:09:40
CURRENT PREV QTY/ AMOUNT
REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
1315 614-87496 *Fiber Optic Cable (Single Mode) (96 Strands) 4,147.000 3,500.000
LF 0.000 0.00
5.76000 3,500.000 20,160.00
1320 614-87690 *Ethernet Switch 1.000 1.000
EACH 0.000 0.00
13,139.55000 1.000 13,139.55
1325 619-00001 *Water Meter 1.000 0.000
EACH 0.000 0.00
6,241.62000 0.000 0.00
1330 619-06060 *6 Inch Ductile Iron Pipe 230.000 179.000
LF 0.000 0.00
55.96000 179.000 10,016.84
1335 619-40060 *3/4 Inch Copper Pipe 20.000 0.000
LF 0.000 0.00
13.11000 0.000 0.00
1340 619-40160 *2 Inch Copper Pipe 45.000 0.000
LF 0.000 0.00
45.20000 0.000 0.00
1345 619-50080 *1 Inch Plastic Pipe 4,050.000 0.000
LF 0.000 0.00
2.13000 0.000 0.00
1350 619-50100 *1-1/4 Inch Plastic Pipe 460.000 0.000
LF 0.000 0.00
3.55000 0.000 0.00
1355 619-50120 *1-1/2 Inch Plastic Pipe 110.000 0.000
LF 0.000 0.00
3.01000 0.000 0.00
1360 619-50160 *2 Inch Plastic Pipe 450.000 0.000
LF 0.000 0.00
4.92000 0.000 0.00
1365 619-50200 *2-1/2 Inch Plastic Pipe 190.000 0.000
LF 0.000 0.00
5.46000 0.000 0.00
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1370  619-50240 *3 Inch Plastic Pipe 153.000 73.000
LF 80.000 612.00
7.65000 153.000 1,170.45
1375 619-50320 *4 Inch Plastic Pipe 67.000 67.000
LF 0.000 0.00
8.75000 67.000 586.25
1380 619-50480 *6 Inch Plastic Pipe 640.000 0.000
LF 80.000 808.80
10.11000 80.000 808.80
1385 619-50640 *8 Inch Plastic Pipe 445.000 445.000
LF 0.000 0.00
64.56000 445.000 28,729.20
1390 619-75048 *6 Inch Gate Valve 7.000 7.000
EACH 0.000 0.00
1,668.02000 7.000 11,676.14
1395 619-75064 *8 Inch Gate Valve 5.000 4.000
EACH 0.000 0.00
1,990.86000 4.000 7,963.44
1400 619-78048 *6 Inch Fire Hydrant 7.000 5.000
EACH 0.000 0.00
6,994.92000 5.000 34,974.60
1405 621-00451 *Detour Pavement 13,630.000 10,189.090
TON 157.630 24,424.77
154.95000 10,346.720 1,603,224.26
1410 622-00270 Bollard 6.000 0.000
EACH 0.000 0.00
2,475.10000 0.000 0.00
1410 MATERIAL ALLOWANCE Rest Area Misc Item 6.000
EACH 0.000 0.00
1,295.17000 6.000 7,771.02
1415 623-00162 *Drip Emitter Tubing 1,800.000 100.000
LF 0.000 0.00
2.24000 100.000 224.00
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1420 623-00165 *Emitter Valve Assembly 9.000 0.000
EACH 0.000 0.00
191.23000 0.000 0.00
1425 623-00186 *3/4 Inch Flush Unit 13.000 0.000
EACH 0.000 0.00
191.23000 0.000 0.00
1430 623-00205 *4 Inch Pop-Up Spray Sprinkler 232.000 0.000
EACH 0.000 0.00
40.98000 0.000 0.00
1435 623-00332 *4 Inch Pop-Up Rotary Sprinkler 15.000 0.000
EACH 0.000 0.00
55.73000 0.000 0.00
1440 623-01706 *3/4 Inch Backflow Preventer 1.000 0.000
EACH 0.000 0.00
1,967.01000 0.000 0.00
1445  623-02008 *1 Inch Drain Valve 4.000 0.000
EACH 0.000 0.00
191.23000 0.000 0.00
1450 623-03004 *3/4 In Drip Zone Control Valve 5.000 0.000
EACH 0.000 0.00
355.15000 0.000 0.00
1455 623-03108 *1 Inch Automatic Control Valve 10.000 0.000
EACH 0.000 0.00
420.72000 0.000 0.00
1460 623-03112 *1-1/2 Inch Automatic Control Valve 4.000 0.000
EACH 0.000 0.00
464.44000 0.000 0.00
1465 623-04000 *Control Wire 24 Volt 9,000.000 2,697.000
LF 0.000 0.00
0.82000 2,697.000 2,211.54
1470  623-04008 *1 Inch Quick-Coupler Valve 8.000 3.000
EACH 0.000 0.00
464.43000 3.000 1,393.29
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1475 623-05016 *2 Inch Gate Valve 2.000 0.000
EACH 0.000 0.00
497.21000 0.000 0.00
1480 623-08106 *6 Station Automatic Controller 1.000 0.000
EACH 0.000 0.00
14,144.66000 0.000 0.00
1485 623-08112 *12 Station Automatic Controller 2.000 1.000
EACH 0.000 0.00
16,330.23000 1.000 16,330.23
1490 625-00000 *Construction Surveying 1.000 0.500
LS 0.150 113,821.74
758,811.60000 0.650 493,227.54
1495 626-00000 *Mobilization 1.000 0.679
LS 0.000 0.00
2,152,410.53000 0.679 1,461,486.75
1500 626-00100 *Mobilization (without Autopay) 1.000 0.629
LS 0.210 934,790.81
4,451,384.80000 0.839 3,734,711.85
1505 626-01102 *Public Information Services (Tier II) 1.000 0.500
LS 0.150 47,342.25
315,615.00000 0.650 205,149.75
1510 627-00003 *Thermoplastic Pavement Marking (Inlaid) 10,633.000 0.000
SF 0.000 0.00
5.62000 0.000 0.00
1515 627-00008 *Modified Epoxy Pavement Marking 291.000 291.000
GAL 0.000 0.00
187.38000 291.000 54,527.58
1520 627-00013 *Pavement Marking Paint (High Build) 16,400.000 1,323.370
GAL 12.000 308.28
25.69000 1,335.370 34,305.66
1525 627-01010 *Preformed Plastic Pavement Marking (Type I)(In laid) 14,203.000 0.000
SF 0.000 0.00
17.13000 0.000 0.00
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1530 627-30324 *Preformed Plastic Pavement Marking (Word-Symbo ) (Type 1,516.000 232.000
|
) SF 0.000 0.00
21.41000 232.000 4,967.12
1535 627-30329 *Preformed Plastic Pavement Marking (Xwalk-Stop Line) 2,442.000 40.000
Type
(T SF 0.000 0.00
14.99000 40.000 599.60
1540 629-01001 *Survey Monument (Type 1) 20.000 0.000
EACH 0.000 0.00
159.00000 0.000 0.00
1545  629-01065 *Survey Monument (Type 5S) 200.000 0.000
EACH 0.000 0.00
63.60000 0.000 0.00
1550  630-00000 *Flagging 10,000.000 6,270.000
HOUR 1,152.000 28,362.24
24.62000 7,422.000 182,729.64
1555  630-00003 *Uniformed Traffic Control 3,000.000 2,048.000
HOUR 90.750 6,316.20
69.60000 2,138.750 148,857.00
1560 630-00006 *Uniformed Traffic Control (Vehicle) 3,000.000 2,048.000
HOUR 90.750 1,942.96
21.41000 2,138.750 45,790.64
1565 630-00007 *Traffic Control Inspection 208.000 61.000
DAY 9.000 963.63
107.07000 70.000 7,494.90
1570  630-00012 *Traffic Control Management 572.000 187.000
DAY 24.000 17,987.76
749.49000 211.000 158,142.39
1575  630-00012 *Traffic Control Management (Night) 340.000 167.000
DAY 12.000 9,636.36
803.03000 179.000 143,742.37
1580 630-00031 *Courtesy Patrol 600.000 0.000
HOUR 0.000 0.00
133.84000 0.000 0.00
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1585  630-80002 *Flashing Beacon (Solar) 20.000 9.000
EACH 0.000 0.00
535.35000 9.000 4,818.15
1590 630-80335 *Barricade (Type 3 M-A) (Temporary) 16.000 8.000
EACH 0.000 0.00
107.07000 8.000 856.56
1595 630-80341 *Construction Traffic Sign (Panel Size A) 304.000 92.000
EACH 0.000 0.00
53.54000 92.000 4,925.68
1600 630-80342 *Construction Traffic Sign (Panel Size B) 196.000 98.000
EACH 0.000 0.00
80.31000 98.000 7,870.38
1605 630-80343 *Construction Traffic Sign (Panel Size C) 13.000 0.500
EACH 0.000 0.00
91.01000 0.500 45.51
1610 630-80344 *Construction Traffic Sign (Special) 875.000 284.500
SF 6.250 167.31
26.77000 290.750 7,783.38
1615 630-80350 *Vertical Panel 163.000 78.000
EACH 3.500 93.70
26.77000 81.500 2,181.76
1620 630-80357 *Advance Warning Flashing or Sequencing Arrow P anel (B 9.000 4.500
Type
ype) EACH 0.000 0.00
1,606.06000 4.500 7,227.27
1625 630-80358 *Advance Warning Flashing or Sequencing Arrow P anel (C 6.000 3.000
Type
ype) EACH 0.000 0.00
1,606.06000 3.000 4,818.18
1630 630-80359 *Portable Message Sign Panel 3,600.000 1,770.000
DAY 155.000 5,535.05
35.71000 1,925.000 68,741.75
1635 630-80360 *Drum Channelizing Device 418.000 209.000
EACH 0.000 0.00
48.18000 209.000 10,069.62
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1640 630-80363 *Drum Channelizing Device (With Light) (Flashin 9) 90.000 0.000
EACH 0.000 0.00
69.60000 0.000 0.00
1645 630-80370 Concrete Barrier (Temporary) 19,000.000 9,500.000
LF 0.000 0.00
42.00000 9,500.000 399,000.00
1650 630-80380 *Traffic Cone 906.000 453.000
EACH 0.000 0.00
7.49000 453.000 3,392.97
1655 630-85006 Impact Attenuator (Sand Filled Plastic Barrel) 16.000 2.500
(Temporary)
EACH 0.000 0.00
3,222.85000 2.500 8,057.13
1660 630-85010 Impact Attenuator (Temporary) 18.000 8.000
EACH 1.000 11,516.55
11,516.55000 9.000 103,648.95
1665 630-85041 *Mobile Attenuator 684.000 174.000
DAY 8.000 3,854.56
481.82000 182.000 87,691.24
1670  630-86800 *Traffic Signal (Temporary) 1.000 0.950
LS 0.000 0.00
333,397.62000 0.950 316,727.74
1675 700-70010 F/A Minor Contract Revisions 700,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1680 700-70011 F/A Partnering 10,000.000 5,059.140
FA 0.000 0.00
1.00000 5,059.140 5,059.14
1685 700-70012 F/A Asphalt Pavement Incentive 100,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1690 700-70016 F/A Fuel Cost Adjustment 150,000.000 44,801.460
FA 6,588.600 6,588.60
1.00000 51,390.060 51,390.06
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1695 700-70018 F/A Roadway Smoothness Incentive 60,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1700 700-70019 F/A Asphalt Cement Cost Adjustment 101,113.590 86,738.990
FA 14,374.600 14,374.60
1.00000 101,113.590 101,113.59
1705 700-70021 F/A On-The-Job Trainee 22,500.000 11,839.000
HOUR 1,593.000 1,593.00
1.00000 13,432.000 13,432.00
1710 700-70034 F/A Workzone TOC 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1715  700-70035 F/A Repair Landscaping 300,000.000 8,176.280
FA 0.000 0.00
1.00000 8,176.280 8,176.28
1720 700-70060 F/A Adjust Utilities 100,000.000 87,019.300
FA 7,225.630 7,225.63
1.00000 94,244.930 94,244.93
1725 700-70072 F/A Obtain Power from Xcel Energy 25,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1730  700-70082 F/A Furnish & Install Electrical Service 38,747.250 38,747.250
FA 0.000 0.00
1.00000 38,747.250 38,747.25
1735 700-70190 F/A Electric Service 135,374.040 135,374.040
FA 0.000 0.00
1.00000 135,374.040 135,374.04
1740 700-70230 F/A Communication Lines Zayo/Level 3 100,000.000 57,552.060
FA 0.000 0.00
1.00000 57,552.060 57,552.06
1745 700-70270 F/A Water Lines 100,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
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1750 700-70310 F/A Landscaping 100,000.000 6,279.300
FA 0.000 0.00
1.00000 6,279.300 6,279.30
1755 700-70380 F/A Erosion Control 50,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1760 700-70589 F/A Environmental Health & Safety Management 50,000.000 22,291.940
FA 0.000 0.00
1.00000 22,291.940 22,291.94
1765 700-70595 F/A DRB On-Demand Committee 50,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
2085 900-00010 Added Item (Hour)/ Additional Surveying 207.500 188.750
HOUR 18.750 1,875.00
100.00000 207.500 20,750.00
2090 900-00014 Added Item (Lump Sum)/ New Electrical Service t o 1.000 1.000
Businesses
LS 0.000 0.00
59,602.75000 1.000 59,602.75
2095 900-00014 Added Item (Lump Sum)/ Adding 2 Each 3" ITS Con duits 1.000 0.850
LS 0.100 12,381.97
123,819.66000 0.950 117,628.68
2100 900-00014 Added Item (Lump Sum)/ Street Light Wiring 1.000 1.000
LS 0.000 0.00
6,296.40000 1.000 6,296.40
2105 900-00012 Added Item (Foot)/ 8' Temporary Fence (Special) (Glare 800.000 628.000
Screen)
LF 0.000 0.00
32.33000 628.000 20,303.24
2110 900-00004 Added Item (Cubic Yard)/ Muck Excavation (Compl etein 300.000 0.000
Place
) CcY 26.000 1,113.32
42.82000 26.000 1,113.32
2115 900-00007 Added Item (Each)/ llluminated Street Signs 8.000 0.000
EACH 0.000 0.00
4,410.66000 0.000 0.00
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2120 900-00012 Added Item (Foot)/ Hand Rail (Special) (Furnish Only) 246.000 246.000
LF 0.000 0.00
201.40000 246.000 49,544.40
2125  900-00006 Added Item (Dollar)/ Out of Spec. Lottman for H MA -6,102.510 -6,102.510
DOL 0.000 0.00
1.00000 -6,102.510 -6,102.51
2130 900-00006 Added Item (Dollar)/ Price Reduce Concrete out of spec. -1,122.360 -1,122.360
DOL -2,685.260 -2,685.26
1.00000 -3,807.620 -3,807.62
2135 613-32650 Light Std Steel (65 Ft) Mid Mast Lighting 0.000 0.000
EACH 0.000 0.00
9,540.00000 0.000 0.00
2135 MATERIAL ALLOWANCE Light Standard 9.000
EACH 0.000 0.00
4,457.33330 9.000 40,116.00
2140 613-71000 Lumin HPS (1000 W) Mid Mast Lighting 0.000 0.000
EACH 0.000 0.00
1,643.00000 0.000 0.00
2140 MATERIAL ALLOWANCE Luminaire, Road 21.000
EACH 0.000 0.00
922.38100 21.000 19,370.00
2145 900-00007 Added Item (Each)/ Mobilization 1.000 1.000
EACH 0.000 0.00
530.00000 1.000 530.00
2150 900-00007 Added Item (Each)/ Tubular Device (Anchor) (Bol t Down) 203.000 203.000
EACH 0.000 0.00
58.30000 203.000 11,834.90
2155  900-00007 Added Item (Each)/ Tubular Device (Post) (Flexi ble) 205.000 205.000
EACH 0.000 0.00
31.80000 205.000 6,519.00
2160 900-00007 Added Item (Each)/ Reset Tubular Device (Anchor and 0.000 0.000
Post)
EACH 0.000 0.00

42.40000 0.000 0.00
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2165 203-00400 Rock Excav 1,916.000 1,836.000
CcY 80.000 8,480.00
106.00000 1,916.000 203,096.00
CAT0200 CURRENT AMT $ 39,463,529.97 2,172,466.05 $ 19,982,121.24
CAT NO0300 BRIDGE
1770  202-00240 *Removal of Asphalt Mat (Planing) 6,199.000 0.000
SY 0.000 0.00
3.60000 0.000 0.00
1775 202-00400 *Removal of Bridge 1.000 1.000
EACH 0.000 0.00
522,385.43000 1.000 522,385.43
1780 206-00000 *Structure Excavation 1,172.000 1,172.000
CcY 0.000 0.00
21.41000 1,172.000 25,092.52
1785 206-00100 *Structure Backfill (Class 1) 2,795.000 2,237.000
cY 558.000 16,606.08
29.76000 2,795.000 83,179.20
1790 206-00200 Structure Backfill (Class 2) 242.000 225.000
CcY 17.000 273.02
16.06000 242.000 3,886.52
1795 206-00360 *Mechanical Reinforcement of Soil 2,795.000 2,237.000
cY 558.000 11,946.78
21.41000 2,795.000 59,840.95
1800 206-01781 *Shoring (Area 1) 1.000 1.000
LS 0.000 0.00
26,482.86000 1.000 26,482.86
1805 206-01782 *Shoring (Area 2) 1.000 1.000
LS 0.000 0.00
35,199.60000 1.000 35,199.60
1810 206-01783 *Shoring (Area 3) 1.000 1.000
LS 0.000 0.00
24,593.31000 1.000 24,593.31
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1815 206-01784 *Shoring (Area 4) 1.000 1.000
LS 0.000 0.00
26,627.22000 1.000 26,627.22
1820 403-09221 Stone Matrix Asphalt (Fibers)(Asphalt) 661.000 0.000
TON 0.000 0.00
116.60000 0.000 0.00
1825 403-33841 Hot Mix Asphalt (Grading S) (100) (PG 64-22) 1,000.000 701.160
TON 0.000 0.00
84.80000 701.160 59,458.37
1830 503-00030 *Drilled Caisson (30 Inch) 1,137.000 1,137.000
LF 0.000 0.00
176.80000 1,137.000 201,021.60
1835 503-00054 *Drilled Caisson (54 Inch) 224.000 224.000
LF 0.000 0.00
571.87000 224.000 128,098.88
1840 515-00120 *Waterproofing (Membrane) 6,199.000 4,339.000
SY 0.000 0.00
14.46000 4,339.000 62,741.94
1845 518-01004 Bridge Expansion Device (0-4 Inch) 459.000 308.000
LF 151.000 41,262.26
273.26000 459.000 125,426.34
1845 MATERIAL ALLOWANCE Expansion Device 0.000
LF 0.000 0.00
99.00000 0.000 0.00
1850 601-03040 Concrete Class D (Bridge) 1,885.000 1,445.000
CY 440.000 229,926.40
522.56000 1,885.000 985,025.60
1855  601-40400 *Structural Concrete Stain 1,408.000 226.000
SY 0.000 0.00
10.32000 226.000 2,332.32
1860 602-00000 *Reinforcing Steel 30,096.000 19,964.000
LB 10,132.000 8,916.16

0.88000 30,096.000 26,484.48



CONTID: C19192 COLORADO DEPARTMENT OF TRANSPORTATION Page 40
PCN: 19192-BID ESTIMATE RUN 03/03/2017
PROJECT: STU0252-429 ESTIMATE NO: 0010 12:09:40
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0300 BRIDGE
1865 602-00020 *Reinforcing Steel (Epoxy Coated) 442,333.000 323,711.000
LB 118,622.000 118,622.00
1.00000 442,333.000 442,333.00
1870 604-25000 *Vane Grate Inlet Special 3.000 1.000
EACH 1.000 7,709.45
7,709.45000 2.000 15,418.90
1875 606-00715 *Guardrail Type 7 (Style CA)(Concrete Glare Scr een) 263.000 0.000
LF 0.000 0.00
90.74000 0.000 0.00
1880 606-10705 *Bridge Rail Type 7 (Special) 527.000 264.000
LF 263.000 40,935.95
155.65000 527.000 82,027.55
1885 607-53137 *Fence Chain Link (Special) (36 Inch) 527.000 264.000
LF 0.000 0.00
48.74000 264.000 12,867.36
1890 609-21023 *Curb and Gutter Type 2 (Section II-B) (Special ) 60.000 0.000
LF 0.000 0.00
28.50000 0.000 0.00
1895 613-00408 *4 Inch Electrical Conduit (Bored) 330.000 0.000
LF 0.000 0.00
38.93000 0.000 0.00
1900 613-01200 2 Inch Electrical Conduit (Plastic) 1,088.000 413.000
LF 0.000 0.00
7.90000 413.000 3,262.70
1905 618-01994 *Prestressed Concrete Box (Depth 32" Through 48 ") 46,057.000 46,057.000
SF 0.000 0.00
49.33000 46,057.000 2,271,991.81
1905 MATERIAL ALLOWANCE Prestress Girder 0.000
SF 0.000 0.00
31.82000 0.000 0.00
1905 MATERIAL ALLOWANCE Prestress Girder 0.000
SF 0.000 0.00
36.39840 0.000 0.00
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CAT NO0300 BRIDGE
1910 618-05035 Prestressed Concrete Unit (Special) 3,935.000 3,935.000
CF 0.000 0.00
106.43000 3,935.000 418,802.05
1910 MATERIAL ALLOWANCE Conc, CL PS 0.000
CF 0.000 0.00
29.81000 0.000 0.00
CAT0300 CURRENT AMT $ 5,872,687.07 476,198.10 $ 5,644,580.51
CAT NO0301 WALLS
1915 202-00495 Removal of Portions of Present Structure 0.500 0.500
LS 0.000 0.00
115,336.28000 0.500 57,668.14
1920 206-00000 *Structure Excavation 14,373.000 11,261.000
cY 1,832.000 39,223.12
21.41000 13,093.000 280,321.13
1925 206-00100 *Structure Backfill (Class 1) 15,598.000 10,727.000
cY 236.000 7,023.36
29.76000 10,963.000 326,258.88
1930 206-00200 *Structure Backfill (Class 2) 2,229.000 473.000
cY 132.000 2,119.92
16.06000 605.000 9,716.30
1935 206-00360 *Mechanical Reinforcement of Soil 6,376.000 5,017.000
cY 232.000 4,967.12
21.41000 5,249.000 112,381.09
1940 206-01785 Shoring (Area 5) 1.000 1.000
LS 0.000 0.00
4,240.00000 1.000 4,240.00
1945 206-01786 *Shoring (Area 6) 1.000 1.000
LS 0.000 0.00
2,072.65000 1.000 2,072.65
1950 420-00000 Geomembrane 3,684.000 2,715.000
3% 182.000 1,363.18
7.49000 2,897.000 21,698.53
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CAT NO0301 WALLS
1955 503-00024 *Drilled Caisson (24 Inch) 710.000 153.500
LF 105.000 16,586.85
157.97000 258.500 40,835.25
1960 503-00030 *Drilled Caisson (30 Inch) 6,019.000 6,003.000
LF 0.000 0.00
176.80000 6,003.000 1,061,330.40
1965 503-00036 *Drilled Caisson (36 Inch) 2,555.000 1,450.000
LF 850.000 173,578.50
204.21000 2,300.000 469,683.00
1965 MATERIAL ALLOWANCE Conc, CL BZ 0.000
LF 0.000 0.00
27.71037 0.000 0.00
1970 504-04420 *Precast Panel Facing 25,770.000 19,100.000
SF 3,660.000 172,532.40
47.14000 22,760.000 1,072,906.40
1975 504-04425 Architectural Precast Concrete Panel 26,053.000 1,352.000
SF 5,399.000 205,323.97
38.03000 6,751.000 256,740.53
1975 MATERIAL ALLOWANCE MSE Panel Face Wall 0.000
SF 0.000 0.00
25.25000 0.000 0.00
1975 MATERIAL ALLOWANCE MSE Panel Face Wall 0.000
SF 0.000 0.00
25.25000 0.000 0.00
1975 MATERIAL ALLOWANCE MSE Panel Face Wall 0.000
SF 8,969.600 226,482.40
25.25000 8,969.600 226,482.40
1980 504-06335 *Ground Nail (35 Foot) 503.000 503.000
EACH 0.000 0.00
752.17000 503.000 378,341.51
1980 MATERIAL ALLOWANCE MSE Ground Nailed 0.000
EACH 0.000 0.00
115.45020 0.000 0.00
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CAT NOO0301 WALLS
1985 514-00100 Hand Rail 2,218.000 303.000
LF 347.000 46,491.06
133.98000 650.000 87,087.00
1985 MATERIAL ALLOWANCE Railing Hardware 0.000
LF 0.000 0.00
88.20000 0.000 0.00
1985 MATERIAL ALLOWANCE Railing Hardware 214.963
LF -214.963 -18,959.70
88.20000 0.000 0.00
1985 MATERIAL ALLOWANCE Pipe Bike Railing 0.000
LF 0.000 0.00
88.20000 0.000 0.00
1990 515-00400 *Concrete Sealer 921.000 0.000
SY 0.000 0.00
12.30000 0.000 0.00
1995 601-01000 Concrete Class B 229.000 97.000
cY 132.000 32,089.20
243.10000 229.000 55,669.90
2000 601-03050 Concrete Class D (Wall) 2,225.000 1,383.000
CY 140.000 104,827.80
748.77000 1,523.000 1,140,376.71
2000 MATERIAL ALLOWANCE Conc, CL D 0.000
CY 0.000 0.00
368.75000 0.000 0.00
2000 MATERIAL ALLOWANCE Conc, CL D 0.000
CY 0.000 0.00
368.75000 0.000 0.00
2000 MATERIAL ALLOWANCE Conc, CL D 0.000
CY 0.000 0.00
368.75000 0.000 0.00
2000 MATERIAL ALLOWANCE Conc, CL D 0.000
CY 0.000 0.00
368.75000 0.000 0.00
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CAT NO0301 WALLS

2000 MATERIAL ALLOWANCE Conc, CL D 0.000
CcY 0.000 0.00
368.75000 0.000 0.00
2000 MATERIAL ALLOWANCE Conc, CL D 0.000
CY 0.000 0.00
368.75000 0.000 0.00
2000 MATERIAL ALLOWANCE Conc, CL D 0.000
CY 0.000 0.00
368.75000 0.000 0.00
2000 MATERIAL ALLOWANCE Concrete, Curing 0.000
EACH 0.000 0.00
70,800.00000 0.000 0.00
2005 601-13001 *Structural Concrete Stain (Special) 1,916.000 0.000
SY 0.000 0.00
39.83000 0.000 0.00
2010 601-40005 *Cut Stone Veneer 8,416.000 2,158.000
SF 1,814.000 72,414.88
39.92000 3,972.000 158,562.24
2015 601-40302 *Structural Concrete Coating (Anti-Graffiti) 51,053.000 0.000
SF 0.000 0.00
1.26000 0.000 0.00
2020  601-40400 *Structural Concrete Stain 11,935.000 880.000
SY 0.000 0.00
10.32000 880.000 9,081.60
2025 602-00000 *Reinforcing Steel 89,888.000 78,164.000
LB 0.000 0.00
0.88000 78,164.000 68,784.32
2025 MATERIAL ALLOWANCE Rebar 0.000
LB 0.000 0.00
0.43000 0.000 0.00
2025 MATERIAL ALLOWANCE Rebar 0.000
LB 0.000 0.00

0.43000 0.000 0.00
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CAT NO0301 WALLS

2030 602-00020 *Reinforcing Steel (Epoxy Coated) 149,511.000 98,881.000
LB 6,823.000 6,823.00
1.00000 105,704.000 105,704.00
2030 MATERIAL ALLOWANCE Epoxy Coating 0.000
LB 0.000 0.00
0.54050 0.000 0.00
2030 MATERIAL ALLOWANCE Epoxy Coating 0.000
LB 0.000 0.00
0.54050 0.000 0.00
2035 605-83002 Geocomposite Drain with Pipe 643.000 643.000
SY 0.000 0.00
75.77000 643.000 48,720.11
2040 606-10700 *Bridge Rail Type 7 1,274.000 603.000
LF 0.000 0.00
141.62000 603.000 85,396.86
2045 606-10705 *Bridge Rail Type 7 (Special) 141.000 79.000
LF 0.000 0.00
155.65000 79.000 12,296.35
2050 607-53137 *Fence Chain Link (Special) (36 Inch) 875.000 424.000
LF 0.000 0.00
48.74000 424.000 20,665.76
2055 609-24002 *Gutter Type 2 (2 Foot) 646.000 120.000
LF 0.000 0.00
21.62000 120.000 2,594.40
2060 613-01200 2 Inch Electrical Conduit (Plastic) 424.000 424.000
LF 0.000 0.00
7.90000 424.000 3,349.60
2065 641-11000 *Shotcrete (Class A) 1,226.000 1,120.500
CY 105.500 13,217.04
125.28000 1,226.000 153,593.28

CAT0301 CURRENT AMT $ 8,641,029.66 $ 1,106,104.10 $ 6,272,558.34
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CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS
2070  620-00005 Field Office (Special) 1.000 1.000
EACH 0.000 0.00
273,971.32000 1.000 273,971.32
2075 620-00012 Field Laboratory (Class 2) 1.000 1.000
EACH 0.000 0.00
59,332.97000 1.000 59,332.97
2080 620-00020 Sanitary Facility 3.000 3.000
EACH 0.000 0.00
7,462.40000 3.000 22,387.20
CAT 0400 CURRENT AMT $ 355,691.49 $ 0.00 $ 355,691.49

PROJECT TOTAL CURRENT AMT $ 54,332,938.19

$ 3,754,768.25  $32,254,951.58



